
Dade-Broward Levee Project
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Task 1:  7.5 mile berm repair

completed 2016

Task 2: two proposed water 
control structures

completed 2018

Task 3: L-30 structure repair/

remote control operation

design review and cost    
estimate complete



Three-Party Agreement

SFWMD to operate and maintain 
the new DBL structures
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FY 21 Funding Request

1. O&M cost estimate $13,179
2. Vegetation barrier 6,000

TOTAL $19,179

No SCADA funding in FY21


